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LSID Roadmap
This roadmap describes the priorities of the TDWG GUID Group for the next 6 to 9 months.
1. Tasks and Times
(Tasks ranked by dependency and priority)
	Task
	Description
	Timeline
(and dependencies)

	1
	Complete LSID documentation (Applicability Statement, LSIDs for Managers, LSIDs for Biologists, an LSID resource list and an LSID Roadmap (this document).
	September 2006

	2
	Address outstanding infrastructure issues from the TDWG GUID Infrastructure subgroup meetings and discussions.  (see http://wiki.gbif.org/guidwiki/wikka.php?wakka=InfrastructureWorkingGroup)
	Sept-Oct 2006
(depends on task 1)

	3
	LSID Applicability Statement submitted to GUID subgroup for review.
	Sept 2006
(depends on task 2)

	4
	Submit a GUID Task Group charter (under TAG Interest Group)
	Nov-Dec 2006
(depend on task 3 and New Process)

	5
	 Implement LSID support in TAPIR packages
	Oct-Nov 2006

	6
	Submit Applicability Statement to the TDWG Executive Committee for review.
	

	7
	Ensure that relevant data sources are identified and resolved using LSID spec – Names, Specimens, Publications, People, Observations, Descriptions, Images, etc
	Oct 2006

(depends on task 3)

	8
	Priority implementation 1: IPNI

	Oct 2006

	9
	Priority implementation 2: IndexFungorum (.NET implementation)


	Oct 2006

	10
	Priority Implementation 3: ZooBank – see TAXACOM

	Dec 2006

	11
	Priority Implementation 4: Index Herbariorum


	Dec 2006

	12
	Priority Implementation 5: Specimens. Find partners for at least two collections


	ASAP

	13
	LSID TG Task 1:Taxonomic Names and Concepts Group (with TAG) – develop draft applicability statement for use of LSIDs for taxonomic names.  
	Dec 2006
(after test LSID implementation).

	14
	LSID TG Task 2: Biological Collections Data Group (with TAG) – develop draft applicability statement for use of LSIDs for specimens.
	Dec 2006
(after test LSID implementation).

	15
	 Determine if any further LSID code bases are required to ease adoption of LSIDs, eg PHP.  Implement code and any template resolvers required.
	Dec 2006 -Mar 2007

(depends on task 7)

	16
	 Write LSID tutorials to cover setting up LSID resolvers (LSID server) to assist data providers in the TDWG domain set up a resolver.  Write tutorials to assist users of these services (LSID client)
	Dec 2006

(depends on task 15)

	17
	 Setup central TDWG DNS SRV hosting service
	Jan-March 2007

	18
	Investigate the requirement for client software tools (or enhancements to existing tools) for browsing LSIDs and RDF data (ie LSID aware client tools)
	March 2007

	19
	Develop TAG guidelines to working groups on the development of LSID applicability statements for additional classes of data. 


	March 2007 (depends on tasks 13 and 14).

	20
	Develop software/interface to retrieve mappings of scientific names to nomenclator LSIDs (as tool e.g. for collection databases) –
	March 2007 
(after test LSID implementations and applicability statement).


	21
	Develop software/interface to retrieve LSIDs for Index Herbariorum records based on IH identifiers (as a tool for collection databases) 


	June 2007
(after test LSID implementation).

	22
	Revision of Applicability Statements and other documentation, post software/code reviews and test implementations.
	June 2007
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